Bastonet

Bastonet Project intends to execute a systematic iteration and development of the final application programme in such a way as to engage its community for inputs and collaborative feedback.

An indicative roadmap and developmental processs is shown below.
Kindly note that this roadmap, in itself, is by no way final. It's dynamic and will evolve as the developmental process proceeds and matures over time. Please find below.

ROADMAP

Sept. 2017 - Nov. 2018

August - November 2018

Social Media Platform Plan (Sept., 2017 to Nov. 2018)

A — Set up Twitter and Bitcointalk (Completed September to October 2017)

B — Token Swap, Production of videos and Youtube advertisement and set up Slack, Github and Facebook... (May 2018)

C — Interpretations and advertorial of Bitcointalk Announcement of the project in Chinese, Russian and Korea (June & September 2018)

D — Recruitment of Anchor Ambassadors for Bounty Marketing, Promotion of the Bastonet Project (August and September 2018)

E — Contacting of Airline Partners and Travel Organisation for potential project project partnership (October and November 2018, Ongoin (Etihad Airways and South African Airways have been contacted, Rwandair and some Asian airlines are under discussions)

F — Youtube Video Bounty (October and November 2018 (Ongoing as announcements has been made on the official twitter handle of the Bastonet Project)

Technical & Product Development Plan (Aug. - Nov. 2018

Development and release of white paper and technical details of the Bastonet App. — A

Signing of contracts with advisors and consultants to the project — B

Hiring of senior developers and front end programmers — C

Design of the project lifecycle development compponents — D

Social media roadshow and start of product development. — F

Product Test version release and testing with selected community members for feedback and further development of alpha product. — G

January to June 2019

Nov. to Dec. 2018

Development Intentions (Launching)

A — Initial Test selective launching of the Bastonet App.

B — Review and updates as necessary

C — Final release of the product into the market.

Development Intentions

A — Initial trial of alpha product on selected airlines and travel industry stakeholders

B — Beta version further development

C — Continuous marketing and promotion of the project in major fintech centres of the world.

D — Fund raising and further partnership development